[Project] [Team]

Sprint [x] Planning

I. Sprint Duration:

Sprint Duration: 2 Weeks (From 17/2/2025 - To 2/3/2025)

II. Sprint Goals:

- Authorization for each role has its own function.
- Complete the functionality for Claimer to manage claims requests, for admin to manage staff and project.

III. Sprint Backlog:

No	User Story	Story Points	Priority	Assigner	Status
1	Create New Claim Request	13	High	LongPTB	Done
2	View Claim Request List	2	High	LongPTB, DuyLP	Done
3	Update Claim Request List	8	Medium	DangNN, DangTN, DuyLP	Done
4	Manage Staff Information	20	High	TruongLP, LongNH40	Done
5	Manage Project Information	20	High	LongNH88, TruongPV, LanDDT	Pending
6	Submit Claim Request	8	High	TruongPV, DuyLP	In-progress

IV. Task Breakdown:

Task Breakdown

V. Definition of Done (DoD):

1. All User Stories must be fully developed.

2. The functions are fully functional and bug free based on Acceptance Criteria

3. No critical bugs.

VI. Sprint Review:

1. Completed User Stories:
    a. **Manage Claim Request:** Successfully implemented user authentication and authorization for each user to create, update, view, cancel, … their Claim Request(s).
    b. **Manage Staff Information:** Admin can successfully manage Staff Information e.g: Create, Update.

2. In-completed User Stories:
    a. **Manage Project Information:** Admin can successfully manage Project Information e.g: Create, Update.
    Reason: Don't have enough effort to do this feature.
    b. **Submit Claim Request:** Normal user can submit created claim request.
    Reason: Still need create unit-test and test feature to ensure it done.

VII. Sprint Retrospective

Link Google sheet: ***TEAM 3 Retrospective***